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2085

RPL-5020-(003)

SOUTH PHILLIPE LANE

ROADWAY RECONST

RECONST

1998

CT

E&P

1A5200

CT

PS&E

62

62

12/29/1999

6/30/2002

4/9/01 OLP appr trans of $15,000 fr PS&E to E&P

142

142

1/22/2001

6/30/2003

5/12/03 Req trans of $2815 fr E&P to Con/$6K fr PS&E

CTC

RW

46

46

N/A

5/3/2001

6/30/2003

to ROW/$7K fr PS&E to constr (reflected in columns)

State Only $ appr

CTC

CON

1640

1640

5/3/2001

5/3/2002

5/1/2002

5/1/2005

Award amt: $728,185

Budgets 12/30/99

1890

E&P

PS&E

RW

CON

2214

RPL-5020(004)
4548441

State Only $

W. LENNOX AND GOLD ST

ON W LENNOX ST FROM MAINST REHAB

TO OREGON ST ON GOLD ST
FROM W LENNOX ST TO MINER
ST. OVERLAY

2000

CT

CT

E&P
PS&E

CON

116

116
122

N/A

4/2/2001

4/2/2001

4/2/2002

4/1/2002

6/30/2003

4/1/2005

4/1/02 Award amount $119,035
5/2/02 Transfer $1k from Const to PS&E
FROE sent to HQ 9/29/03

2215

RPL-5020(005)

GREENHORN ROAD

ON GREENHORN RD FROM

REHAB

2000

CT

E&P

454854

LUCAS RD TO CITY LIMITS AT

CT

PS&E

37
53

37

1/25/2001

58

N/A

6/30/2002

6/10/2002

GREENHORN PARK

CcT

RW

58

State Only $

CT

CON

451

54

600

6/30/2002
6/30/2003

6/10/2002

6/30/2003

E&P advanced fr 01/02 to 00/01

5/12/03 Req transf of $4940 fr E&P to PS&E (reflected

in columns)
[Moved to Pending Alloc List

E&P

PS&E

RW

CON

E&P

PS&E

RW

CON

E&P

PS&E

RW

CON

E&P

PS&E

RW

CON

HEADS UP!

ALLOCATED/AUTHORIZED

Pending Allocation

Complete
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CITY OF YREKA 2002 STIP

PPNO FED$/ ALLOC | ACTUAL AWARD | ACTUAL EXPEND
EQO‘JECT NUMBER FSTIP DESCRIPTION T\\/(VPOERgF C?(E:TE g;(/; CP gﬁ; 02/03| 03/04 | 04/05 | 05/06 | 06/07 PTROO_I_J’ELCST FES AA_‘I_LIJETH DEAI/;IIZ_)CL)I(I:\IE EXT ALLOC DIEXVDASEIE EXT AWARD D?EXAPD?;II\IIDE EXT ACTIONS / COMMENTS
PROJECT TITLE ST$ DEADLINE| DATE DEADLINE | DATE DEADLINE
2292 Oberlin Rd from Oregon Rd to City E&P 0
Limits Rehab 2002 PS&E 58 58|N/A 6/30/2005
ST$ RIW 0
Oberlin Rd Rehab 2002 CON 328 328 6/30/2006
386
2293 Oregon St- Lawrence Ln to Turre 2002 E&P 0
Ln and Jackson St to Miner St Rehab PS&E 30 30|N/A 6/30/2005
ST$ RIW 0
Oregon St Rehab CON 225 225 6/30/2006
255
2294 Fairlane Rd from Oberlin Rd to City E&P 0
Limits Rehab 2002 PS&E 45 45[N/A 6/30/2006
ST$ RIW 0
Fairlane Rd Rehab 2002 CON 595 595 6/30/2007
640
2295 Bruce St- West End to Main St E&P 0
Rehab 2002 PS&E 25 25(N/A 6/30/2005
ST$ RIW 0
Bruce St Rehab 2002 CON 200 200 6/30/2006
225
2296 Various Streets within city E&P 0
Rehab 2002 PS&E 50 50 6/30/2005
ST$ RIW 0|N/A
Collector and Res. Streets Overlay 2002 CON 688 688 6/30/2007
738
2297 4th St from Rose Ln to Miner St E&P 0
Rehab 2002 PS&E 25 25 6/30/2006
ST$ RIW 0|N/A
4th St Rehab 2002 CON 363 363 6/30/2007
388
2298 Collector and Resindential Streets E&P 0
Cape Seal Rehab 2002 PS&E 25 | 6/30/2004]
ST$ RIW 0|N/A
Collector and Res St Capeseal 2002 CON 575 575 6/30/2005
600
HEADS UP! ALLOCATED/AUTHORIZED Pending Allocation Complete
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